STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor
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Office of Structural Materials

Quality Assurance and Source Inspection
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Prime Contractor: American Bridge/Fluor Enterprises, aJV Report No: DPJ-000288
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated:  14-Sep-2007
L ocation: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's1/3 HSR's: 0/2 NCR's 2/4
Item Title Detail
1 Critical Weld Repairs (CWRS) CWR-001 rev. 2 (crack in Skin Plate D butt joint)
2 Nonconformance Reports (NCRs) NCR issued for heat straightening of stiffeners on Tower Mock-up Skin
Plates without approval.

NCR issued for repairs exceeding 10% weld length on 77m Tower Mock-up,
Skin Plates A and B.

3 Major component movement QA observed welding on the 77m Tower Mock-up:
Continue repairs of Skin Plates A and E.

QA observed welding on the 114m Tower Mock-up:
Continue welding of Skin Plate Stiffeners.

4 Meetings attended Caltrans met with ABF and ZPMC at 1400 to discuss the schedule for the
next two days:
Continue Materia Verification over the weekend.
Perform Mechanical testing of PQR on Monday.
77m Tower Mock-up:
Continuerepair Skin A and E Stiffeners.
Diaphragms are waiting for flanges.
89m Tower Mock-up:
No welding - submittal of weld details pending.
114m Tower Mock-up:
Continue fitting and welding of Skin Plate stiffeners.

5 Key conversations Caltrans met with ABF and ZPMC at 1330 to discuss issues related to
fabrication:
Heat Straightening of T-joint: ZMPC stated they thought they were
pre-approved to heat straighten up to 3mm deviation on stiffeners, however,
the actual tolerance is 3mm/1000mm. ZPMC stated they have already heat
straightened several plates outside of the pre-approved range without
submitting a request to the Engineer. Caltrans stated they were aware of
this and were issuing a Non-Conformance Report today.
ZPMC asked about the status of the UT calibration standards for UT of the
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closed-rib PJP welds. ABF has not determined if these standards are
acceptable or not. They anticipate looking at the samples on Monday.
Caltrans brought up discrepancies observed with UT testing. Caltrans
observed improper calibration, scanning level, lack of scan for laminations,
and the technician did not know or have on his possession the acceptance
criteria.

6 Quality Assurance Inspectors per shift 4 Day Shift (Acuna, Brannon, Franco on Island, Dixon at testing Lab.)
2 Swing Shift (Smith, Viars)
1 Graveyard Shift (Hasler)

Inspected By: McClary,David Quality Assurance Inspector

Reviewed By: Lowry,Patrick QA Reviewer
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